



Advisory # **2018-A-001**

Subject: 12608 – Non-Passenger Vehicle Screening – Cargo West

From: Airport Planning and Technical Services

Contact: Julia Fillmore, Julia.fillmore@gtaa.com, 416-776-3022

Date: 2018-01-12

Please be advised construction shall be commencing to build the permanent NPSV checkpoint at Cargo West.


This advisory outlines the general impacts anticipated for this project.

Additional advisories will be prepared when necessary.

Overall Project

January 17, 2018 – May 31, 2018

- PCL Constructors will be mobilizing on January 17.
- Access to the construction site (highlighted below in **red**) will be via a new PSL gate (411K) currently being installed.
- Access route to the construction site is shown below in **purple**.



Phase 2

February 2, 2018 – February 28, 2018

- Sanitary sewer will be installed by PCL
- Airside area will be provided to Air Canada Cargo for temporary tug relocation
- Fencing will be installed by PCL around sanitary sewer excavation limits
- Minimal impact to Infield Equipment Maintenance facility
- Some AC Cargo groundside parking spots will be displaced for duration of construction.

